	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1						
2	■ HARDWARE INSTALLATIONS	436 days	Mon 5/10/99 8:00 AM	Mon 1/8/01 5:00 PM		
3	Distributed Servers (500 gig +/-)	176 days	Mon 5/10/99 8:00 AM	Mon 1/10/00 5:00 PM		
4	EIS Applicaton Server	6 days	Mon 1/1/01 8:00 AM	Mon 1/8/01 5:00 PM		
5	Distributed Jukeboxes	1 day	Thu 6/1/00 8:00 AM	Thu 6/1/00 5:00 PM		
6						
7	■ SOFTWARE SELECTION	397 days	Mon 2/8/99 8:00 AM	Tue 8/15/00 5:00 PM		
8	EDMS (Siemens-Nixdorf ARCIS)	5 days	Mon 2/8/99 8:00 AM	Fri 2/12/99 5:00 PM		
9	GIS (Formida FIRE)	5 days	Mon 11/1/99 8:00 AM	Fri 11/5/99 5:00 PM		
10		11 days	Tue 8/1/00 8:00 AM	Tue 8/15/00 5:00 PM		
11						
12	CONSTRUCTION DOC.	275 days	Mon 6/14/99 8:00 AM	Fri 6/30/00 5:00 PM		
13	SURVEY & MAPPING DOCS.	25 days	Mon 6/19/00 8:00 AM	Fri 7/21/00 5:00 PM		
14	BRIDGE MAINT. DOCS. TESTING	23 days	Tue 8/1/00 8:00 AM	Thu 8/31/00 5:00 PM		
15	EIS TESTING	130 days	Mon 7/3/00 8:00 AM	Fri 12/29/00 5:00 PM		
4 1	I				1	_